

# HSNP Evaluation Component

Status update



# Objectives of the evaluation

- Provide independent evidence on programme impact and performance
- Inform current and future decision-making
- Provide accountability for funding
- Disseminate information to national and international community

# Evaluation activities


- Impact evaluation
- Operational monitoring
- Policy analysis
- Communications and learning



# Overview of evaluation workstreams




# Impact evaluation




Key: Completed ✓ on-going — Pending ...

# Operational evaluation



Key: Completed ✓ on-going – Pending ...

# Policy analysis



Key: Completed ✓ on-going – Pending ...

# Communications and learning



Key: Completed ✓ on-going – Pending ...




# Project management



Key: Completed ✓ on-going – Pending ...

# HSNP phase 2 evaluation



Key: Completed ✓ on-going – Pending ...

# Schedule of outputs

Workstream	Studies		Status
Impact evaluation	Quantitative component – LEWIE	Completed ✓	Draft report November 2016
	Quantitative component – household IE	Completed ✓	Draft report December 2016
	Qualitative component – round 1	Completed ✓	Final report September 2016
	Qualitative component – round 2	On-going –	Draft report November 2017
	Qualitative component – round 3	Pending...	Data collection TBC 2018
	HSNP Phase 2 impact assessment report	On-going –	Draft report December 2017
	ASP Special study	Completed ✓	Final report April 2016
Operational monitoring	Bi monthly monitoring	On-going –	September 2015 to January 2018
	Emergency payments pilot process review	Completed ✓	Final report November 2015
	Emergency payments case studies report	On-going –	Draft report November 2017
	Operational monitoring synthesis report	On-going –	Final report October 2017
	Costing study	On-going –	First round August 2016; second round May 2018
Policy analysis	HSNP Operations legacy study	On-going –	Draft report January 2018
	HSNP phase 2 targeting study	Completed ✓	Final report June 2016
	Assessment of NSNP Harmonised targeting protocol Pilot in Turkana	On-going –	Draft report December 2017
	Strategic review	Completed ✓	Final report June 2016
	Study on fiscal space for social protection in Kenya	Completed ✓	Final report August 2016
	Emergency payments impact simulation	On-going –	Draft report December 2017



Oxford Policy Management

